COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 27/ 2021

ESTI MATE SUMVARY 12:42:17
CONTI D C22024R ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 22024R-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 88.5 DAYS TIVE ALLOW 190 WORK DAYS
US 160 MP 126. 4-128. 19 PERCENT TIME:  46.58 ORI G TIME ALLOW 190 WORK DAYS
PROJECT NO. NHPP1602- 167
US 160 MP 126 TO 129 W. CROSSI
NAMVE OF ROAD:
PROJECT COUNTI ES: ARCHULETA
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 07/ 24/ 2021 DATE TI ME STARTED 03/15/2021
166 EAST 14000 SOUTH, STE 200 DATE LET 09/ 17/ 2020 DATE WORK BEGAN
DATE AWARDED 09/ 28/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/15/2020 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/15/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 8,248, 806.28 PARTI Cl PATI NG $  2,448,465.34 $ 576, 355. 38
AWARD PRQIECT AMT: $ 7,975, 169. 43 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 29. 68% TOTAL EARNI NGS 2,448, 465. 34 576, 355. 38
FUNDS AVAI LABLE: $ 5,800,340. 94 STOCKPI LED MATERI ALS 67,992, 22 67,992. 22
GROSS EARNI NGS 2,516, 457. 56 644, 347. 60
TOTAL CLAI VS $ 0.00 RETAI NAGE - 60, 541. 96 -15, 130. 66
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2, 455, 915. 60 629, 216. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 2, 455, 915. 60 629, 216. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 629, 216. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22024R-BI D ESTI MATE RUN 07/ 27/ 2021
PRQJECT: NHPP1602- 167 ESTI MATE NO 0005 12:42: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 0. 750
LS 0. 000 0. 00
100, 000. 00000 0. 750 75, 000. 00
0010 202-00035 *Renoval of Pipe 321. 000 187. 000
LF 0. 000 0. 00
7.35000 187. 000 1,374.45
0015 202-00090 Renoval of Delineator 99. 000 0. 000
EACH 0. 000 0. 00
7.35000 0. 000 0. 00
0020 202-00220 *Renoval of Asphalt Mat 1, 860. 000 841. 000
SY 180. 000 9, 486. 00
52. 70000 1, 021. 000 53, 806. 70
0025 202-00240 *Renoval of Asphalt Mt (Pl aning) 3, 600. 000 0. 000
Sy 1, 234. 000 13, 882. 50
11. 25000 1, 234. 000 13, 882. 50
0030 202-00250 *Renobval of Pavenent Marking 15, 000. 000 9, 491. 000
SF 0. 000 0. 00
3.15000 9, 491. 000 29, 896. 65
0035 202-00810 Renoval of Ground Sign 28. 000 11. 000
EACH 0. 000 0. 00
136. 80000 11. 000 1, 504. 80
0040 202-01000 *Renoval of Fence 17, 602. 000 12, 302. 000
LF 0. 000 0. 00
0. 55000 12, 302. 000 6, 766. 10
0045 202-01035 *Renpval of Gate 2. 000 2.000
EACH 0. 000 0. 00
263.10000 2.000 526. 20
0050 202-01130 *Renoval of Guardrail Type 3 1, 150. 000 1, 150. 000
LF 0. 000 0. 00
3.60000 1, 150. 000 4,140.00
0055 202-01300 *Renpval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00

342. 00000 2.000 684. 00



CONTI D

ROADWAY

CAT NO0200

0060 202-04001

0065

203- 00010

0070

203- 00050

0075

203- 01500

0080

203- 01597

0085

206- 00000

0090

206- 00065

0095

206- 01000

0100

207- 00205

0105

207-00210

0110 208-00002

C22024R

22024R-BI D
NHPP1602- 167

| TEM
DESCRI PTI ON

Pl ug Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

*Unsui tabl e Materi al

*Bl adi ng

Pot hol i ng

*Structure Excavation

*Structure Backfill (FlowFill)

*Bed Course Material

*Topsoi |

*St ockpil e Topsoi l

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
9, 174. 20000
14, 362. 000
cy
15. 25000
100. 000
cy
34. 70000
40. 000
HOUR
148. 90000
100. 000
HOUR
143. 90000
239. 000
cy
5. 80000
150. 000
cy
192. 70000
11. 000
cy
47. 35000
2, 218. 000
cy
2. 55000
2, 218. 000
cy
1. 70000
17, 100. 000
LF

5. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5,267. 000
1, 759. 000
7, 026. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

7.500
23.500
31. 000

150. 000
0. 000
150. 000

93. 000
0. 000
93. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 041. 000
90. 000
1,131. 000

4, 504. 000
1, 745. 000
6, 249. 000

Page 3

ESTI MATE RUNO07/27/ 2021

26, 824

3, 381.

153.

9, 859

.00

75

.00

.00

65

.00

.00

.00

.00

25

12:42: 17

AMOUNT

107, 146

595.

4, 460

870.

17,921.

1,922

35, 306

.00

50

.00

60

90

00

10

.00

.00

70

85



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22024R-BI D ESTI MATE RUNO7/27/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0005 12:42: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00020 *Silt Fence 7,500. 000 5, 855. 000
LF 920. 000 4,646. 00
5. 05000 6, 775. 000 34,213.75
0120 208- 00035 *Aggr egat e Bag 125. 000 64. 000
LF 0. 000 0. 00
11. 70000 64. 000 748. 80
0125 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4,000. 00
0130 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 907. 70000 1.000 3,907.70
0135 208-00082  Construction Mat 0. 000 0. 000
SF 0. 000 0. 00
24.15000 0. 000 0. 00
0140 208-00103 Renoval and Disposal of Sedinent (Labor) 50. 000 16. 000
HOUR 34.000 1, 368. 50
40. 25000 50. 000 2,012.50
0145 208-00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 7.000
HOUR 6. 000 909. 90
151. 65000 13. 000 1,971. 45
0150 208-00207 *Erosi on Control Management 30. 000 17.000
DAY 4.000 1, 708. 60
427. 15000 21.000 8,970. 15
0155 212-00006  *Seeding (Native) 12. 000 0. 000
ACRE 0. 000 0. 00
1, 433. 80000 0. 000 0. 00
0160 212-00032 *Soi | Conditioning 12. 000 0. 000
ACRE 0. 000 0. 00
525. 05000 0. 000 0. 00
0165 213-00002  *Muilching (Wed Free Hay) 12. 000 0. 000
ACRE 0. 000 0. 00

1, 280. 90000 0. 000 0. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

213- 00061

214- 00504

216- 00070

216- 00101

216- 00301

240- 00000

304- 02000

304- 06000

304- 09014

403- 00720

403- 34721

C22024R

NHPP1602- 167

22024R-BI D

| TEM
DESCRI PTI ON

ROADWAY

*Mil ch Tackifier

*Evergreen Tree (4 Foot) (Ball

and Burl ap)

Geocel |

Cel | ul ar Confinenent System

*Soi|l Retention Bl anket (Straw Coconut)

(Phot odegr adabl e Cl a

*Turf Reinforcenment Mat (Class 1)

*W1dlife Biologist

*Aggr egat e Base Course (Class 2)

*Aggregat e Base Course (O ass 6)

*Aggr egat e Base Course (Special)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Gading SX) (75) (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 300. 000
LB
2. 25000
12. 000
EACH
608. 20000
359. 000
sy
45. 25000
5, 000. 000
sy
3. 95000
500. 000
sy
6. 65000
40. 000
HOUR
130. 25000
15, 000. 000
TON
22. 80000
4, 000. 000
TON
28. 55000
2, 200. 000
TON
23. 15000
300. 000
TON
213. 80000
7, 200. 000
TON

116. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
194. 000
194. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

17. 000
4. 000
21. 000

4, 340. 290
1,835.700
6, 175. 990

1,138.880
1,184.030
2,322.910

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
388. 490
388. 490

Page 5

ESTI MATE RUNO07/27/ 2021

8,778

521.

41, 853

33, 804

2,138

45, 084

.00

.00

50

.00

.00

00

96

06

.00

00

26

12:42: 17

AMOUNT

8,778

2,735

140, 812

66, 319

2,138

45, 084

.00

.00

50

.00

.00

25

57

08

.00

00

26



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22024R-BI D ESTI MATE RUNO7/27/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0005 12:42: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 411-10255 *Enul si fied Asphalt (Sl ow Setting) 4,500. 000 0. 000
GAL 122. 000 335. 50
2. 75000 122. 000 335. 50
0230 420-00200 Geotextile (Weed Barrier) 359. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
0235 506-00212 *Riprap (12 Inch) 60. 000 0. 000
cY 0. 000 0. 00
94. 70000 0. 000 0. 00
0240 507- 00550 Concrete Lined Ditch 210. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0245 601-01000 Concrete Class B 3. 000 2.900
cY 0. 000 0. 00
500. 00000 2.900 1, 450. 00
0250 603-01180 *18 Inch Reinforced Concrete Pipe 16. 000 0. 000
LF 0. 000 0. 00
215. 70000 0. 000 0. 00
0255 603-01360 *36 Inch Reinforced Concrete Pipe 286. 000 144. 000
LF 0. 000 0. 00
273. 60000 144. 000 39, 398. 40
0260 603-05018 *18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 894. 10000 0. 000 0. 00
0265 603-05036  *36 Inch Reinforced Concrete End Section 3. 000 1. 000
EACH 0. 000 0. 00
2,420. 30000 1. 000 2,420.30
0270 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 2,975. 000 0. 000
LF 0. 000 0. 00
21. 05000 0. 000 0. 00
0270 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 1, 833. 827 38, 602. 06

21. 05000 1, 833. 827 38, 602. 06



CONTI D: C22024R

PCN: 22024R-BI D

PRQIECT NHPP1602- 167

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0275 606-00910 Guardrail Type 9 (Style CA)

0280 606-01370 *Transition Type 3G

0280 MATERI AL ALLOWANCE Transtion, Guardrai
0285 606- 02003 *End Anchorage (Nonfl ared)

0285 MATERI AL ALLOWANCE Guardrail End Treat
0290 607-00015 *End Post (Special)

0295 607-00020 *Corner and Line Brace Post (Special)
0300 607-11350 *Fence Deer

0305 607-11525 *Fence (Plastic)

0310 607-60000 *Deer Cate 12 Foot

0315 607-60000 *Deer Gate 16 foot

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
420. 000
LF
107. 65000
8. 000
EACH
3, 209. 50000
EACH
3, 209. 50000
12. 000
EACH
2, 857. 00000
EACH
2, 857. 00000
35. 000
EACH
736. 60000
90. 000
EACH
736. 60000
20, 000. 000
LF
10. 80000
108. 000
LF
5. 25000
1. 000
EACH
1, 946. 80000
4. 000
EACH

1, 946. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.830
2.830

0. 000
0. 000
0. 000

0. 000
7.108
7.108

6. 000
8. 000
14.000

50. 500
14. 000
64.500

5, 914. 000
6, 017. 000
11, 931. 000

108. 000
0. 000
108. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUNO07/27/ 2021

9, 082

20, 307

5,892

10, 312

64, 983

.00

.00

80

.00

36

80

40

60

.00

.00

.00

12:42: 17

AMOUNT

9, 082

20, 307

10, 312

47,510

128, 854

567.

.00

.00

89

.00

56

40

70

80

00

.00

.00



CONTI D

CAT NO0200

0320

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

607-60000

607- 60002

611-00033

612- 00001

612- 00002

612- 00003

614-00011

614- 00012

614-01512

614- 01522

614- 01575

C22024R

22024R-BI D
NHPP1602- 167

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Deer Gate 3 foot 4.000
EACH
1, 631. 10000
*Game Ranmp 14. 000
EACH
7,181. 90000
32 Foot Deer Cuard 1. 000
EACH
123, 000. 00000
*Del i neator (Type I) 40. 000
EACH
25. 25000
*Del i neator (Type Il) 40. 000
EACH
30. 50000
*Del i neator (Type II1I) 16. 000
EACH
36. 85000
*Sign Panel (Class |) 102. 200
SF
17. 90000
*Sign Panel (Class Il) 201. 000
SF
23.15000
*Steel Sign Support (2-1nch Round)(Post) 138. 000
LF
10. 00000
*Steel Sign Support (2-1nch Round)(Socket) 12. 000
EACH
105. 25000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 203. 000
LF

21. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 250
0.700
0. 950

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUNO07/27/ 2021

86, 100

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

12:42: 17

AMOUNT

116, 850

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22024R-BI D ESTI MATE RUNO7/27/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0005 12:42: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 18. 000 0. 000
EACH 0. 000 0. 00
263. 10000 0. 000 0. 00
0380 621-00430 *Det our 690. 000 411. 000
5% 0. 000 0. 00
30. 00000 411. 000 12, 330. 00
0385 625-00000 *Construction Surveying 1. 000 0.500
LS 0. 054 4, 050. 00
75, 000. 00000 0. 554 41, 550. 00
0390 626- 00000 *Mobi | i zati on 1. 000 0. 448
LS 0. 090 72, 000. 00
800, 000. 00000 0.538 430, 400. 00
0395 626-01113  *Public Information Managenent (Tier I11) 300. 000 114. 000
DAY 24.000 1, 359. 60
56. 65000 138. 000 7,817.70
0400 627-00013 *Pavenment Marking Paint (H gh Build) 298. 000 0. 000
GAL 0. 000 0. 00
26. 20000 0. 000 0. 00
0405 627-00013  *Pavenent Marking Paint (Hi gh Build) Tenporary 163. 000 43. 000
GAL 0. 000 0. 00
22. 25000 43. 000 956. 75
0410 627-30405 *Pref ormed Thernopl astic Pavenment Marking 586. 000 0. 000
(Wor d- Synmbol ) (Inlaid) - 0. 000 0. 00
22.25000 0. 000 0. 00
0415 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 24.000 0. 000
Line) (Inlaid)
SF 0. 000 0. 00
26.10000 0. 000 0. 00
0420 630-00000 Fl aggi ng 2,000. 000 424. 750
HOUR 198. 000 3,128. 40
15. 80000 622. 750 9, 839. 45
0425 630-00007 Traffic Control Inspection 70. 000 36. 000
DAY 6. 000 480. 00

80. 00000 42.000 3, 360. 00



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22024R-BI D ESTI MATE RUNO7/27/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0005 12:42: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 630-00012 Traffic Control Managenent 165. 000 73.000
DAY 15. 000 7,290. 00
486. 00000 88. 000 42,768. 00
0435 630-80335 Barricade (Type 3 MA) (Tenporary) 9. 000 4. 500
EACH 0. 000 0. 00
191. 15000 4.500 860. 18
0440 630-80336 Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
143. 65000 0. 000 0. 00
0445 630-80341 Construction Traffic Sign (Panel Size A 38. 000 4.000
EACH 0. 000 0. 00
67. 45000 4. 000 269. 80
0450 630-80342 Construction Traffic Sign (Panel Size B) 78.000 27.000
EACH 0. 000 0.00
75. 35000 27.000 2,034. 45
0455 630-80350 Vertical Panel 80. 000 40. 000
EACH 0. 000 0. 00
61. 85000 40. 000 2,474.00
0460 630-80353  Vertical Panel (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00
50. 60000 0. 000 0. 00
0465 630- 80355 Portabl e Message Sign Panel 3.000 1.500
EACH 0. 000 0. 00
6, 629. 50000 1.500 9,944, 25
0470 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0. 500
Type
ype) EACH 0. 000 0. 00
2,273. 00000 0. 500 1, 136. 50
0475 630-80360 Drum Channel i zi ng Devi ce 130. 000 65. 000
EACH 0. 000 0. 00
28.10000 65. 000 1, 826. 50
0480 630-80363  Drum Channel i zing Device (Wth Light) (Flashing) 10. 000 4.500
EACH 0. 000 0. 00

28.10000 4.500 126. 45



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22024R-BI D ESTI MATE RUNO7/27/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0005 12:42: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 630-80370 Barrier (Tenporary) 500. 000 97. 500
LF 0. 000 0. 00
78. 75000 97. 500 7,678.13
0490 630-80380 Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
10. 10000 0. 000 0. 00
0495 630-80520 Mobi | e Paverment Marking Zone 1. 000 0. 000
DAY 0. 000 0. 00
2,899. 10000 0. 000 0. 00
0500 630-85010 I mpact Attenuator (Tenporary) 4.000 1.500
EACH 0. 000 0. 00
3, 814. 80000 1.500 5,722.20
0505 630-86810 Traffic Signal (Tenporary) 1. 000 0. 500
EACH 0. 000 0. 00
45, 000. 00000 0. 500 22,500. 00
0510 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0515 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70016 F/ A Fuel Cost Adj ustnment 20, 000. 000 4,797.230
FA 3, 500. 600 3, 500. 60
1. 00000 8, 297. 830 8,297.83
0525 700-70018 F/ A Roadway Snoothness Incentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70019 F/ A Asphalt Cenent Cost Adjustnent 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700- 70023 F/ A On-The-Job Trai nee 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0540 700-70025

0545

700- 70034

0550

700- 70035

0555

700- 70035

0560

700- 70111

0565 700- 70380

CAT NO0300

0570 206- 00000

0575 206- 00100

0580 206-01781

0585 206-01782

C22024R
22024R-BI D
NHPP1602- 167

| TEM
DESCRI PTI ON

F/' A Quality Incentive Paynent

F/A SUT Crossing Permt

F/ A TERO FEE

F/ A Wat er

Contr ol

Project First Program

F/ A Erosion Control

P- 08- AH

*Structure Excavation

*Structure Backfill

(Class 1)

*Shoring (Area 1)

Shoring (Area 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

10, 000. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
340, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000

CAT 0200
5, 015. 000

cy
5. 80000
3, 884. 000

cy
39. 00000
1. 000

LS

135, 000. 00000

1. 000

55, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

2, 006.
. 000
2, 006.

777.

1, 554.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

CURRENT AMI $ 4,812,442.43 % 05$ 1, 705, 080.

000

000

000

. 000

000

. 000
. 000
. 000

. 500
. 500
. 000

Page 12

ESTI MATE RUNO07/27/ 2021

531, 825.

30, 303.

27, 500.

.00
11, 634.

00
60, 606.

00
135, 000.

00
55, 000.

12:42: 17
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

80

00

00

00



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22024R-BI D ESTI MATE RUNO7/27/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0005 12:42: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 P-08-AH

0590 502-00460 Pile Tip 56. 000 24. 000
EACH 0. 000 0. 00
225. 00000 24.000 5, 400. 00
0595 502-00500 Conpl ete Joint Penetration (CIJP) Splice 56. 000 19. 000
EACH 0. 000 0. 00
1. 00000 19. 000 19. 00
0600 502-11489 *Steel Piling (HP 14x89) 2,294. 000 771.000
LF 0. 000 0. 00
69. 95000 771.000 53, 931. 45
0605 515-00120 *Wat er proofi ng (Menbrane) 460. 000 171. 000
SY 0. 000 0. 00
33. 95000 171. 000 5, 805. 45
0610 601-01000 Concrete Class B 4.300 0. 000
cY 0. 000 0. 00
500. 00000 0. 000 0. 00
0615 601-03030 *Concrete Class D (Box Culvert) 143. 000 56. 800
cY 0. 000 0. 00
900. 00000 56. 800 51, 120. 00
0620 602-00020 *Reinforcing Steel (Epoxy Coated) 20, 940. 000 9, 140. 000
LB 0. 000 0. 00
1. 35000 9, 140. 000 12, 339. 00
0625 603-73713  37x13 Foot Concrete 3-Sided Cul vert (Precast) 78.000 31. 000
LF 0. 000 0. 00
5, 750. 00000 31. 000 178, 250. 00
0630 603-77002 Cul vert Headwal | (3-Sided Culvert)(Type 2) 642. 000 68. 000
SF 361. 000 38, 067. 45
105. 45000 429. 000 45, 238. 05
0635 603-77012  Culvert Wngwall (3-Sided Culvert)(Type 2) 2, 341. 000 916. 500
SF 300. 500 15, 445.70
51. 40000 1,217.000 62, 553. 80

CAT 0300 CURRENT AMI $ 1, 354,946.60 $ 111,316.15% 676,897.55



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22024R-BI D ESTI MATE RUNO7/27/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0005 12:42: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 P-08-Al

0640 206-00000  *Structure Excavation 1, 666. 000 1, 250. 000
CcY 208. 000 1, 206. 40
5. 80000 1, 458. 000 8, 456. 40
0645 206-00100 *Structure Backfill (Cass 1) 6, 268. 000 210. 000
cY 0. 000 0. 00
39. 00000 210. 000 8, 190. 00
0650 207-00205 *Topsoi | 149. 000 0. 000
cY 0. 000 0. 00
2.55000 0. 000 0. 00
0655 515-00120  *Waterproofing (Menbrane) 1, 156. 000 0. 000
SY 0. 000 0. 00
33. 95000 0. 000 0. 00
0660 601-01000 Concrete Class B 5. 400 0. 000
cY 0. 000 0. 00
500. 00000 0. 000 0. 00
0665 601-14000 *Concrete Footing (Type 1) 200. 000 100. 000
LF 0. 000 0. 00
800. 00000 100. 000 80, 000. 00
0670 601-40400 *Structural Concrete Stain 476. 000 0. 000
Sy 0. 000 0. 00
16. 60000 0. 000 0. 00
0675 603-77001  Cul vert Headwal | (3-Sided Cul vert)(Type 1) 1, 408. 000 0. 000
SF 0. 000 0. 00
65. 15000 0. 000 0. 00
0680 603-77011 Cul vert Wngwal |l (3-Sided Culvert)(Type 1) 2, 555. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0685 603-77224 72 x 24 Foot Concrete 3-Sided Culvert (Precast) 100. 000 0. 000
LF 0. 000 0. 00

13, 500. 00000 0. 000 0.00
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 15
ESTI MATE RUNO07/27/ 2021

| TEM
DESCRI PTI ON

CAT NO0301

0690 607-55110

CAT NO0400

0695 620- 00002

0700 620-00012

0705 620-00020

P- 08- Al

*Safety Rail (Cable)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
162. 000
LF
60. 25000
CAT 0301  CURRENT AMT $
1. 000
EACH
34, 150. 00000
0. 000
EACH
9, 470. 70000
1. 000
EACH
3, 683. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

12:42: 17
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD AMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
2,043,584.25$% 1,206.40% 96, 646. 40
1. 000
0. 000 0.00
1. 000 34, 150. 00
0. 000
0. 000 0.00
0. 000 0. 00
1. 000
0. 000 0.00
1. 000 3, 683. 00
37,833.00 % 0.00% 37, 833. 00

8, 248, 806. 28 $ 644,347.60$ 2,516, 457.



